
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:48 PM
Run date

Time

Reviewer: Boal, Brian 24-Feb-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Boal, Brian
Diary #: 013 Date: 19-Feb-2012 Sunday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 894

Inspection Type:

Title: Sr. Bridge Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

Job StampSTATE OF CALIFORNIA
04-0120F4DEPARTMENT OF TRANSPORTATION
04-SF-80-8.2/8.7DAILY REPORTWeek of19 FEB 2012
SFOBB - SASBrian Boal
Construction Manager, Cable system

Sunday
_______________________________________________________________________________________
____
Monday - holiday
_______________________________________________________________________________________
____
Tuesday
Office
Timesheets, staff OT, review cable surveys, diaries
Meetings
DRB – invited at 0800, got agenda and presentation.  Attend 1000 to 1300.  Tour jobsite w Board and Don 
Ross to 1500
Mtng w ABF Kevin Smith and DJV Baker to discuss rfi 2727, how to set jacking saddle. Kevin and George
need to resolve calc differences, then we determine what is necessary to provide for load criteria for
jacking in lieu of dictating position. State, supported by DJV may have to direct some changes ie size of
shims and bolts available and calibration of jacks.

0700-1930 = 12 hours
4 hours OT
_______________________________________________________________________________________
____
Wednesday
Office
Try to enter diaries as daily or weekly PMIV docs.
Field
No work on slack wires in SSS.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Boal, Brian Diary #: 013 Date: 19-Feb-2012 Sunday

Provide access to PIO and HQ PI tour
On-site safety tailgate
Discussed sitework with staff returning to office end of day (19:30)
Safety incident at W2 – Victor reports that MCM crane bing moved snagged a support beam of our W2 
platform and shook the structure. CALOSH on site witnessed.
Meetings
Senior staff meeting - diaries- discuss w staff most effective way to get diaries done and accessible,
estimate how far behind each inspector is – get files moved from Xdrive to Qdrive.
Tailgate Safety meeting in field see sign in.
CAT – see separate meeting minutes. After meeting discussed revised procedure for jacking saddle during 
L/T.
Work 0700-1930 12 hours – 4 hours OT.
_______________________________________________________________________________________
____
Thursday
Office
Draft and transmit directions for staff re diary formatting and submittal.
3 submittals
2 RFI

Field
Resolve dispute re: addressing the banking of strands in tower saddle troughs.

Meetings
0800 safety meeting – all staff tailgate – cranes and rigging.
0900 field diaries meeting w Roman, Bob, Alex. Best practice for getting info on file and useable.
1000 getting photos to April
Work 0700-1530 – no OT
_______________________________________________________________________________________
____
Friday
Office
Admin misc
Process 2 submittals an RFI
Reschedule Winter training to accommodate IHI site visit.
Draft state letter
Field
Accompany TYL to field
Meetings
11000-1200 Baker TYL and KSmith ABF. Discuss resolving differential tension in suspenders due to cable
bending and vertical curve by shimming and verification as built. Shimming of Jacking Saddle, crm for
AAN submittals for hand strand installation
1300-1400 – on site operations mtng w/ ABF and field inspection crew. 

Work 0700-1600 – NO OT
Saturday
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